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APPENDIX A:
SITE ASSESSMENT/NPL LISTING TARGETSAND MEASURES

A.A.l. SITE ASSESSMENT PROGRAM AND NPL LISTING PRIORITIES

Assessing theworst sitesfirst continues asanational priority. The regions should identify the sites posing the
highest risk or potential risk and develop a strategy to assess those sitesin atimely manner, while balancing ther other
Site assessment needs.

While assessing the worst sites first, the regions also need to ensure that the backlog of sites needing
Preliminary Assessments (PAS), Site Inspections (SIs), or Expanded Site Inspections (ESIs) does not grow uneacogptably.
The regions should consider integrating assessments to reduce cost and time to assess sites. Regions should continue
the use of pre-CERCLIS screening to assure only appropriate sites are placed in CERCLIS. The regions should also
ensure the appropriate investigations of sites of Tribal concern that are on or near Indian Country.

To better accomplish the national priorities, the regions should continue negotiating work share agreements with
individual States (and Tribesif applicable). Thiswill help divide up the site assessment work and potentially enhance
relations with the States and Tribes. This process will also serve to identify the current lead agency for the public.

Given sizeable workloads and constrained resources, regions are encouraged to pursue more cost- and time-
efficient methods of assessing sites without compromising the quantity and quality of site assessment decisions.
Regions should communicate progress and results of new assessment methods to other EPA regional and headquarters
(HQ) site assessment staff.

HQ and regions should continue the streamlined processfor listing sites on the National Priority List (NPL) and
evaluate alternativesto listing sites while providing NPL quality cleanups.

Site assessment is the first step in determining whether a site meetsthe criteriafor placement onthe NPL. Listing
asite on the NPL is one tool among many that are available to EPA and State cleanup program managers to accomplish
the cleanup of contaminated waste sites. In light of current program resource realities, Fund-financed remedid action a
NPL sites has become thetool of last resort. 1n 1992, EPA s Office of Emergency and Remedial Response (OERR, now
OSRTI) issued a directive entitled “Guidance on Setting Priorities for NPL Candidate sites” (OSWER Directive 9203.1-06).
The 1992 directive provided regions with general factors that should be considered in the risk-based decision making
process for choosing sites to propose for listing pursuant to section 105(a)(8)(B) of CERCLA. Thesecanindude recently
identified sites, sites earlier in the site assessment process, or previously deferred RCRA sites. The regions should ensure
the appropriate investigation of sites of tribal concern including sitesin or near Indian Country.

A.A.2. SITE ASSESSMENT BACKLOGS

A key function of HQ isto report national progressin the site assessment program. Workload estimates are
critical indicators of future program needs. HQ captures these workload estimates by identifying the number of sites at
various stages in the site assessment pipeline. These stages are commonly referred to as“backlogs”. For exanple dtes
needing completion of a CERCLA PA are collectively termed the “PA Backlog”. Throughout this appendix, the
procedures HQ uses to derive backlog is provided for each step in the site assessment process.
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A.A.3. OVERVIEW OF FY 06/07 SITE ASSESSMENT/NPL LISTING TARGETS AND
MEASURES

The Superfund Comprehensive Accomplishments Plan (SCAP) is used by the Assistant Administrator for the
Office of Solid Waste and Emergency Response (AA OSWER), Assistant Administrator for the Office of Enforcement and
Compliance Assurance (AA OECA), and senior Superfund managers to monitor the progress each region is making
towards achieving the Government Performance and Results Act (GPRA) annual performance goals. In addition, SCAP
will continue to be used as an internal management tool to project and track activities that contribute to these GPRA goals
and support resource allocation. The program will set national goals based on historical performance and performance
expectations within a limited budget for the performance goals in GPRA and track accomplishments in the activities
contributing to those goals. Regions should continue to plan and report accomplishments in CERCLIS as they have
traditionally.

To more clearly reflect the relationship between GPRA and the SCAP process, GPRA annual performance goals
and measures and program targets and measures are defined as follows:

GPRA Annual Performance Goals (APG) and GPRA Annual Performance Measures (APM) - The Agency’s
Annual Plan describes the specific annual performance goals, annual measures of outputs and outcomes, and
activities aimed at achieving the performance goals that will be carried out during the year. APGs are the
specific activities that the Agency plans to conduct during the fiscal year in an effort towards achieving its
long-term strategic goals and objectives. APMs are used by managers to determine how well a program or
activity is doing in achieving milestones that have been set for the year. The annual performance goals will
inform Congress and Agency stakeholders of the expected level of achievement for the significant activities
covered by the GPRA objective. The goals are asubset of the overall planning and budgeting information that
has traditionally been tracked by the Superfund program offices.

Program Targetsand Measur es are activities deemed essential to tracking overall programprogress. Program
targets are used to identify and track the number of actions that each region is expected to perform during the
year and to evaluate program progress. Program measures are used to show progress made in achieving
program priorities.

The following pages contain, in pipeline order, the definitions of the FY 06/07 Superfund site assessment targets
and measures. Exhibit A.1 displaysthefull list of site assessment and activities defined in this Appendix. Exhibit A.2, at
the end of this Appendix, identifies the Subject Matter Experts (SMEs).

A.A.4. GPRA AND SITE ASSESSMENT

Goal 3, Objective 3.2, Sub-objective 3.2.2: Clean Up and Revitalize Contaminated Land contains the GPRA
subobjective for Superfund assessment work. This subobjective states: “By 2011, control the risksto human health and
the environment at contaminated properties or sites through cleanup, stabilization, or other action, and make land
availablefor reuse.” The Strategic Target for Superfund assessment work is that by 2011, EPA will:

Make final (remedial) assessment decisions at 40,491 of 44,700 potentially hazardous waste sites submitted to
EPA for remedial evaluations to help resolve community concerns on whether these sites require long-term
cleanup to protect public health and the environment, and to help determine if they can be cleared for possible

redevelopment..
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Final Assessment Decisions (FADS)

Superfund final assessment decisions (FADs) are used as an indicator to measure progress towards completing
site assessment work at sites entered into CERCLIS. A FAD indicates no further site assessment work is necessary under
the federal Superfund Program based on available information.

Regions may assign a FAD designation to a site entered into CERCL | Swith a discovery actionand dateif any of
the following conditions are met:

The site has been proposed to or placed on the National Priorities List (NPL);
The site has been removed from proposal to the NPL and no further assessment is needed;
The decision made at the last compl eted assessment at the siteis either:

- Nofurther remedia action planned (NFRAP);

- Referred to Removal-NFRAP

- Deferred to RCRA or NRC; or

- Addressed as part of an NPL or non-NPL site;

The siteis being remediated under aformal state deferral agreement;

Thesiteis being remediated as a Superfund Alternative Site;

The site has been cleaned up or is making progress towards cleanup as supported by documentation
(worksharing agreements, site-specific progress reports, AOCs, remedial action plans, V CP/other MOAS, etc.)
between the non-EPA party and EPA stating that the site has been or is being cleaned up or addressed
according to appropriate cleanup standards;

Regions must del ete the FADs designation should conditions change such that the site no longer meetsany of
the above conditions. When new information isreceived on asite with aFAD designation, Regions should evaluate the
new information and determine whether further assessment work isrequired. The FAD designation may remain at the site
while the information is being evaluated. The FAD designation should be removed if the evaluation determines that a
new site assessment report is needed.

EPA regions are responsible for maintaining FAD designationsin CERCLIS. FAD gatusis captured in CERCLIS
by selecting the ‘Final Assessment Decision’ check box on the Site Description/Status/Operable Units screen. Oncethe
FAD box is checked, CERCLIS automatically populates the related ‘Final Assessment Decision Date!’ field with the
current calendar date. Regions can accept or edit this date before saving the information in CERCLIS._The FAD date
should match the calendar date when the FAD decision was made. Backdating the FAD date is appropriate when data
entry lags occur, even if the lag spans across fiscal years (e.q., sites where the FAD decision was made in a previous
fiscal year, but the FAD box was inadvertently left unchecked).

Sites without completed discovery actions (e.q., removal-only sites) will not be recognized as having a Final
Assessment Decision for GPRA reporting purposes. Further, only siteswith a FAD datefalling in the current fiscal year
will get captured in current year accomplishment reporting. All siteswith FADs and a completed discovery action will get
captured in historical acconyplishment (inception to-date) reporting.

The net increase in number of final assessment decisionsin afiscal year and the total number of sites with
assessment decisions (inception to end of fiscal year) areincluded in EPA’s Annual Report. These acconplishmentsare
tabulated on the SCAP-15 report.
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EXHIBIT A.L.
SITE ASSESSMENT/NPL LISTING ACTIVITIES

ACTIVITY GPRA PROGRAM

APG APM TARGET MEASURE

Pre-CERCLIS Screening Assessment

Site Discovery

Sites Archived

Preliminary Assessment (PA) at Non-Federal Facility Sites

Federa Facility PA Review

Site Inspection (Sl) at Non-Federal Facility Sites

Federal Facility SI Review

Site Reassessment

Expanded Site Inspection (ESI) at Non-Federal Facility Sites

Federal Facility ESI Review

Integrated ESI/RI at Non-Federal Facility Sites

State Deferral of Non-Federal Facility Sites

NSNS SN NSNS NSNS

Hazard Ranking System (HRS) Package (Non-Federa Facility and Federa
Facility)

Integrated Removal Assessment & PA at Non-Federal Facility Sites

Integrated Removal Assessment & Sl at Non-Federal Facility Sites

Integrated Remova Assessments and Expanded Site Inspection (ESI)

Integrated Removal Assessments and Hazard Ranking System (HRS)

NS NSNS

Integrated Removal Assessments and Expanded Site Inspection and
Remedia Investigation (ESI/RI)

AN

NPL Listing

N

Other Cleanup Activities

No. of Final Assessment Decisions * v

NOTE: Accomplishments are pulled from CERCLISon a semi-annua basis.
* |talic text indicates that this activity isagoal or measure that is not specifically defined in the Appendices to the Manual. Data
to support reporting of these goalsis already included in existing definitions.

A.A5. SITE STATUSINDICATORS

These site status indicators are entered through the Site Status and Description/Operable Units screen in
CERCLIS

Archivelndicator - thischeckbox indicatesif the site has been archived. NOTE: Indicating that a site has been
archived will result in a pop-up message asking the user if they would like to make an NFFA determination at thistime. If
the user clicks yes, the NFFA flag will be populated and an NFFA date will be system generated. A site cannot be
archived if there are any planned or ongoing ‘archive prohibited actions’ at the site. For alist of ‘archive prohibited
actions, refer to the CERCLIS Archived Sites QRG.

A site that has been archived represents a site-wide decision that no further interest exists at the site under the
Federal Superfund program based on availableinformation. It isacomprehensive decision indicating there are no further
Superfund site assessment, remedial, removal, enforcement, cost recovery, or oversight activities being planned or
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conducted at the site. For more information about archiving sitesin CERCLIS refer to the CERCLISArchived StesQRG |
or the EPA’s “Refining CERCLIS’ website at: http://www.epa.gov/superfund/programs/reforms/reforms/2-4c.htm

Archive Date - this date is system generated with the current date when the checkbox ischecked. Thisfieldis
editable and should reflect the date the site was archived.

NPL Status - displays the current NPL Status for the site. User may select from the drop down to enter or
change the NPL Status of the site. Regional users have access to change the NPL Status to ‘Not avalid site or incident’,
‘Not on the NPL’, ‘Addressed as part of an existing NPL site’, and ‘Pre-proposed site’. All other NPL Statusvaluesare
added through a database revision and are uneditable.

Non NPL Status - displaysthe current Non-NPL Statusfor thesite. User may select from the drop down to enter
or change the Non NPL status of the site. The available non-NPL statusvalueswill belimited based on the NPL Status of
the site. Regions should update the Non-NPL Status field in CERCLIS as soon as possible following entry of asite
assessment action start and/or completion date.

Reporting non-NPL site statusinformation allows EPA to clearly identify the progress asite has madein the Site
Assessment Pipeline at any giventime. For alist of Non-NPL Status values and more information about entering non-
NPL status valuesin CERCLIS refer to the Reporting Non-NPL Status QRG and the Under standing NPL and Non-NPL |
Status Code Relationships QRG.

Status Not Specified (SX) is one of the codes available for selection asaNon NPL Statusvalue. Regions may
select thiscode only if no other available Non NPL Status valueis appropriate. If selected, the Region should notify the
EPA HQ Site Assessment Data Sponsor to determine whether anew Non NPL Status value needsto be created. Regions
should review sites with an ‘SX’ value at aminimum on a semi-annual basis (prior to mid year review, and end-of-year
assessment) and update this value as appropriate.

Non NPL Status Date - thisfield is system generated with the current date when the Non NPL status of asiteis
changed. Thisfield is editable and should reflect the date the non-NPL status of the site changed.

ERS Exclusion - this checkbox indicates if the region has made an eligible response site exclusion decision at the
site.

Under CERCLA Section 101(41) (C), EPA may exclude sites from the Brownfields eligible response universe if
EPA “conducts or has conducted a preliminary assessment (PA) or siteinspection (SI) and, after consultation with the
State, determines or has determined that the site obtains a preliminary score sufficient for possiblelisting on the National
Priorities List or otherwise qualifiesfor listing on the National Priorities List.”

NOTE: This checkbox may not be selected if the site NFFA checkbox has been selected. Since NPL sites are
excluded from the definition of Eligible Response Sites, HQ will uncheck the ERS Exclusion checkbox when updating
CERCLISfor sitesthat get proposed to the NPL.

For more information regarding making an ERS exclusion at asite, please refer to OSWER Directive 9230.0-170,
entitled Regional Determinations Regarding Which Sites are “Eligible Response Sites” under CERCLA Section
101(41)(C)(i), as Added By the Small Business Liability Relief and Brownfields Revitalization Act.

ERS Exclusion Date - thisdate is system generated with the current date when the checkbox is checked. This
field is editable and should reflect the date the site was excluded.

Final Assessment Decision (FAD) - thischeckbox indicatesif afinal assessment decision has been madefor the
site. Regions are responsible for maintaining FAD designationsin CERCLIS. The number of FADsisa GPRA god. HQ |
will place acheck in the FAD checkbox when updating CERCL IS for sitesthat get proposed to the NPL.
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Final Assessment Decision Date - this date is system generated with the current date when the checkbox is
checked. Thisfieldiseditable and should reflect the date the final assessment decision was made.

NFEFA - this checkbox only appliesto sites that have been assigned an ERS exclusion decision and denotes that
the site requires No Further Federal Action. CERCLA Section 101(41)(C)(i) authorizes EPA to make a site which was
previously excluded as an Eligible Response Site, because it had obtained a preliminary score sufficient for possible
listing, an Eligible Response Site again when EPA determines that “no further federal action will be taken” (NFFA). NOTE:
Sitesthat have aNPL status of F or P are not eligible for No Further Federal Action. Inaddition, if asite hasany planned
or ongoing enforcement, cost recovery or removal activities, the user will not be allowed to make an NFFA determination.

NOTE: This checkbox may not be selected if the ERS Exclusion checkbox has been selected.

For more information regarding NFFA decisions, please refer to OSWER Directive 9230.0-170, entitled Regiond
Determinations Regarding Which Sites are “Eligible Response Sites” under CERCLA Section 101(41)(C)(i), asAdded By
the Small Business Liability Relief and Brownfields Revitalization Act.

NFFA Date - this date is system generated with the current date when the checkbox is checked. Thisfieldis
editable and should reflect the date the determination that no further federal action would be taken at the site.

A.A.6. DATA QUALITY

The Regions should assure that their site assessment information is complete, current, consistent and accurate.
To assist the Regionsin this determination, data quality reports for Superfund site assessment information in CERCLIS
are available through the regional Discover application and through the national Superfund eFacts application.
Discoverer reportsinclude: Non-archived sites with no recent action, Non-NPL actions on-going and needed, SX Non-
NPL status, Unallowable actions after archived, Invalid NPL/Non-NPL Status, and Discoverer Actions Completions.
Superfund eFacts reports include: Active/no action (similar to Discoverer report ‘Non-archived sites with no recent
action’), Early DS date (similar to Discoverer report ‘Discovery Actions Completions’), Missing SA Status, and Invalid
NPL/SA Status (similar to Discoverer report ‘Invalid NPL/Non-NPL Status’). The Regions should use thesereportson a
routine basis (at a minimum on a semiannual basis- prior to the mid-year review and end-of-year assessment) to better
manage their site assessment data.

AA.7. ACTION QUALIFIERSFOR SITE ASSESSMENT ACTIONS

Site screening and assessment decisions are made upon comp letion of each site assessment action. These
decisions identify how the Region will proceed with site response and are recorded in CERCLIS as action qualifiers
(Qualifiers). These decisionsinclude:

a No Further Remedial Action Planned (NFRAP)

No further Superfund remedial assessment work will be taken at asite with a NFRAP determination [Qualifier =
(N) No Further Remedial Action Planned] unless new information warranting such action is presented to EPA.

NFRAP decisions should not be confused with CERCLIS archiving. NFRAP decisions are made from a site
assessment perspective only; they simply denote that further Superfund NPL assessment work is not required based on
currently available information. In contrast, the archival of CERCLIS sites is made only when no further Superfund
interest exists at asite. Thismeansthat sites are not archived if there are planned or ongoing removal or enforcement
activitiesor if other Superfund interest still exists, even if aNFRAP decision was made during site assessment activities.
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b. Further Evaluation

Upon completion of each site assessment action, the Region may determine that additional, more complex
evaluation activities are required to determine whether or not the site should be pursued for placement onthe NPL. A
decision to conduct further evaluations at asite is recorded differently in CERCLIS depending on what site assessment
activity isbeing performed.

For PAs, Sls, Site Reassessment, Combined PA/SI, and SIPs, further evaluation is denoted by either makinga
decision of higher priority [Qualifier = (H) High], or lower priority [Qualifier = (L) Low] for further evaluation.

For ESIsand ESI/RIs, further evaluation is denoted by the decision of lower priority for further evaluation or to
recommend the site for HRS scoring [Qualifier = (G) Recommended for HRS Scoring].

Further evaluation activities upon completion of aHRS Package consist of HQ quality assurance and ultimately a
decision on whether to propose the site to the NPL [Qualifier = (O) Siteis being considered for proposal to the NPL].

C. Perform a Removal

Upon completion of PAs, SIs, SIPs, ESIs or ESI/RIs, the Region may determine that atime-critical or non-time
critical (NTC) removal is necessary. The decision recorded for these actions is “Referred to Removal, Needs Further
Remedia (Qudlifier = F)” or “Referred to Removal, No Further Remedial (Qudifier = W).”

d. Defer the Siteto RCRA (Subtitle C) or the NRC

Upon completion of PASs, Sis, ESIs, or SIPs at non-Federal facilities, the Region may determinethat the siteis
excluded from Superfund consideration under policy, regulatory, or legidative restrictions and defer it to either the RCRA
program [Qualifier = (D) Deferred to RCRA (Subtitle C)] or to the NRC [Qualifier = (DN) Deferred NRC].

e Sitesaddressed as part of existing NPL sites

Upon completion of Site Assessment activities, such as PAs, SIs, SIPs, ESIs, or ESI/RIs, the Region may decide
that asiteis best addressed as part of an existing NPL site. Thiswould be done when contamination at anon-NFL steis
being addressed by cleanup actions at an existing NPL site. This most frequently occurs at Federal facilities and sites
with an area-wide groundwater contamination problem resulting from multiple sources. In this situation, the NPL siteis
considered the 'parent' and the non-NPL site isreferred to as the 'child’. The decision to address a site as part of an
existing NPL site requires the following information in CERCLIS.

- Upon completion of the site assessment activity that led to the decision to combine the two sites, the
Region should enter a qualifier of 'Addressed as part an existing NPL site' (A) at the child site;

- The7-digit Site ID number of the parent site must be entered into the Parent Site ID field (Site ParentID)for
the child site;

- The7-digit Site ID number of the child site must be entered into the Child Site ID field (Site Child ID) for the
parent site; and

- TheNPL Statusfor the child site must be changed to 'Site is part of NPL Site' (A).

After asiteis collapsed into the parent site, no further response work should be recorded at the child site.
Instead, any further response work performed at that site should be recorded under the existing parent NPL site, possibly
as a separate operabl e unit.
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f. Sitesaddressed as part of other existing non-NPL sites

Upon completion of a site assessment activity, it is also possible for the Region to decide that a site is best
addressed as part of another existing non-NPL site. The decision to combine multiple non-NPL sites requires the
following information in CERCLIS

- Upon completion of the site assessment activity that led to the decision to combine the two sites, the
Region should enter aqualifier of 'Addressed as part of another non-NPL site' (B) at the child site;

- The7-digit Site D number of the parent site must be entered into the Parent Site ID field (Site Parent ID) for
the child site;

- The7-digit Site ID number of the child site must be entered into the Child Site ID field (Site Child ID) for the
parent site; and

- TheNon-NPL Statusfor the child site must be changed to 'Addressed as part of another non-NFAL ste (B).

After asiteiscollapsed into the parent site, no further actions should be recorded at the child site. Instead, any
further assessment or response work performed at that site should be recorded under the existing parent site. If the
parent site becomesaNPL site (NPL StatusP, F, D, R, W), CERCLIS should be updated as described in sectiond. above

EXHIBIT A.2.
SITE ASSESSMENT ACTION QUALIFIERS

SITE ASSESSMENT
ACTION NAMES & CODES

Pre-CERCLIS Screening HX " NOT APPLICABLE
Discovery DS I NCI)T AP PLIéABLIIE
Preliminary Assessment PA| V| V|V | V|V v | v v | v
Fed Fac PA Review RXK | ¢ | v |V | v | v v | v
Site Inspection S| v v iv|v | v v | v v | v
Combined PA/SI NX v v | v | v |V vV | Vv v | v
Fed Fac Combined PA/SI Review vVivi iv v v v | v
Site Inspection Prioritization SH| ¥V | vV |V |V | v v |V v | v
Site Reassessment | Vv v v v | v v | v v | v
Expanded Site Inspections ES | v | ¢ v | v iv v v v | v
Fed Fac 5! Review W V|V VIV |V v | v
Fed Fac ESI Review Z| vV v | v v v | v
ESIRI SS v | v v Vi iv | v | v ["4 v
State Deferral AQ v | v
HRS Package HR | V| ¢ v v |v v
Int Rmvl Assess and Preliminary Assessment QT | ¢ | v | ¢ | ¢ | ¥ v | Vv v | Vv
Int Rmvl Assess and Site Inspection | v v v | v | v v | v v | v
Int Rmvl Assess and Site Inspection Prioritization Q0 | ¢ | ¢ | ¢ [ v | v v | v v | v
Int Rmvl Assess and Combined PA/S| | v iviv| iv|v v | v v | v
Int Rmvl Assess and ESIRI V|V |V I V|V I VIV V| vV v | Vv
Int Rmvl Assess and Expanded Site Inspection QY | ¢ | ¢ | ¢ | ¢ | ¥ | ¢ | ¢ | vV v | v
Int Rmvl Assess and HRS Package oz | V|V |V |V |V v |V v | v
Other Cleanup Activity VA | V| vV | vV |V v |v v | Vv
v = Valid for this Action
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A.A.8. SPECIAL INITIATIVES

A special initiative flag is used in CERCLIS to note a HQ or Regional site specia priority or other program
initiative under which a Superfund site may be tracked, and that a planned or actual activity addresses. These special
initiatives are flagged on the Add Special Initiative screen viathe Site Status and Description/Operable Units screen. The
special initiatives in CERCLIS apply to and are used by all program areas. The following are a listing of the most
commonly used special initiatives within the site assessment program:

Formally Used Defense Site (FUDS) : RCRA Deferral - Further Superfund
Federal Facility Docket Site A ssessment

Vermiculite Investigation : RCRA Deferral - New Decision
TASWER Survey Site . RCRA Deferra - Lead Confirmed
RCRA Basdline . RCRA Deferra Audit

RCRA Deferral : Superfund Alternative

A.A9. SITE ASSESSMENT/NPL LISTING DEFINITIONS
a PRE-CERCLIS SCREENING ASSESSMENTS

Definition:

Pre-CERCLI S screening is the process of reviewing data on apotential site to determine whether it should be
entered into the CERCLIS inventory for further evaluation. The process can be initiated through the use of several
mechanisms, such as aphone call or referral by a State or other Federal agency. The information/collection processis
normally limited to one or two days. Minimal sampling can be performed during the pre-CERCLIS screening action (less
than $2,000 sampling costs per screened site).

A site should not be entered into CERCLIS if:

- lItiscurrently in CERCLIS or has been removed from CERCLIS and no new data warrants re-entry into
CERCLIS,

- The site or contaminants found on the site are subject to certain limitations based on definitions in
CERCLA;

- A Stateor Tribal remediation program isinvolved in response at the site and it isin the process of afinal
cleanup;

- Thehazardous substance rel ease at the site isregulated under a statutory exclusion (e.g., petroleum, natural
gas, natural gas liquids, synthetic gas usable for fuel, normal application of fertilizer, release located in a
workplace, naturally occurring, or covered by the Nuclear Regulatory Commission (NRC), or Uranium Mill
Tailings Radiation Control Act (UMTRCA), [see CERCLA section 101(22)];

- Thehazardous substance release at the siteis deferred to another authority (e.g., RCRA Corrective Action);

- Sitedataareinsufficient to determine if CERCLIS entry iswarranted (i.e., based on potentialy unreliable
sources or with no information to support the presence of hazardous substances or CERCLA €eligible
pollutants or contaminants); or

- Documentation clearly demonstrates that there is no potential for a release that could cause adverse
environmental or human health impacts.

For more information on pre-CERCL IS screening please refer to Pre-CERCLIS Screening Assessmentsfact sheet
(OSWER 9375.2-11FS). Thisfact sheet provides the minimum requirements for conducting these types of assessments.
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Definition of Accomplishment:

Pre-Screening Starts - A pre-screening (Action Name = Pre-CERCL IS Screening) is started when the region

begins collecting data and performing other tasks related to completion of the Pre-CERCLIS Screening Assessment

| Checklist; and CERCLIS contains the actual pre-screening start date (Actual Start) and an action lead of: “Fund-Hnanced
(F)”; “EPA-In House (EP)"; “State-Financed (S)”; “Tribal (TR).” Pre-CERCLIS screening start dates are not required.

Pre-Screening Completions- A pre-screening (Action Name = PreeCERCL I S Screening) iscompleted when:

- A Pre-CERCLIS Screening Assessment Checklist has been developed by EPA to document the decision
and placed in the sitefile. The Pre-CERCLIS Screening actual completion dateisthe date the Checklist is
finalized; and

- CERCLIS contains the actual Pre-CERCLIS Screening completion date (Actual Complete), avalid lead
(Lead), and appropriate valuesin the NPL and Non-NPL Statusfields.

In addition to the pre-screening action, entry of the following information is required:

Sitesthat require NPL assessment work, or both NPL assessment and removal work

- A Discovery Date on the Add Site screen, which corresponds to the actual completion date of the pre-
screening action;

- AnNPL Status of ‘Not on the NPL’ on the Add Site screen;

- A Non-NPL Status of ‘PA Start Needed’, ‘Combined PA/SI Start Needed’, or ‘Integrated Removal
Assessment PA Start Needed’ on the Site Description/Operable Unit screen.

Sitesthat require only removal work

- Annitiation Date on the Add Site screen, which corresponds to the actual completion date of the pre-
screening action;

- AnNPL Status of ‘Not on the NPL’ on the Add Site screen;

- A Non-NPL Status of ‘Remova Only’ on the Site Description/Operable Unit screen.

Sitesthat require no further evaluation beyond the pre-screening

- AnNPL Status of ‘Not aValid Site or Incident’ on the Add Site screen;

- A Non-NPL Statusof ‘Not aValid Site or Incident’, ‘Not aValid Site- RCRA Lead’, ‘Not aValid Site-NRC
Lead’, ‘Not aValid Site - State Lead’, or ‘Not aValid Site- Tribal Lead.

For more information on tracking Pre-CERCLIS Screening activities, please refer to the March 2002 guidance
document entitled “Data Entry for Pre-Screening Sites.”

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planninag/Reporting Requirements:;

All pre-CERCLI S screening activities should be tracked in CERCLIS, including activities at sites not found to be

CERCLA -eligible. Sitesthat are screened out of CERCLIS will be tracked in CERCLISthrough the “Not aValid Site or

Incident” valuesin the NPL and Non-NPL statusfield. If the decision is made that the site requires NPL assessment and

potential cleanup under CERCLA authority, it should be added to the CERCLIS inventory by entering a Discovery Date

| and valid NPL and Non-NPL Statuses. A Discovery action or date should not be entered into CERCLISif the site only

needs a removal assessment/action and no NPL assessment work is necessary. For these sites with “removal-only”

interest, the Site Initiation Date on the Add Site screen needs to be entered for these sites to be considered part of the

CERCLISinventory. Sitesthat are screened out of the CERCLIS inventory should be entered on the Add Site screen with

no Discovery or Initiation date, and the NPL status‘Not aValid Site or Incident’. The regionwill maintain arecord based
on apre-screening action. Thisisaprogram measure.
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actionsand new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Documentation DataMust Be Entered By
Action/ Type Lead Required Approval/Date
Activity Requirements
Action name Program F, EP, Pre-CERCLIS The date the checklist is It is good management
= Pre- Measure S, TR Screening final and CERCLIS practice to enter data
CERCLIS Assessment contains the Pre-CERCLIS | regarding the event as soon as
Screening checklist. Screening completion date, practicable after the event
(HX) lead, and NPL or Non-NPL | occurs. However, data must
status. be entered prior to the

quarterly pull for the quarter
in which the event occurs.

(Generally, the quarterly pull
occurs on the fifth business
day following the end of
FYQ1 FYQ2 and FYQ3, and
on the tenth business day
following the end of FY Q4.)

b. REFERRED FROM RCRA

Definition:

A site is Referred from RCRA when both RCRA and Superfund programs agree that the site may require
additional investigation or cleanup under the Superfund program. Sites are considered for referral to Superfund from
RCRA under a number of scenarios, including:

- siteswith facilities that ceased treating, storing, or disposing of hazardous waste prior to Novambe 19,1980
(the effective date of Phase | of the Subtitle C regulations) and to which the RCRA corrective action or other
authorities of Subtitle C cannot be applied.

- sites at which only materials exempted from the statutory or regulatory definition of solid waste or
hazardous waste are managed

- contamination areas resulting from the activities of RCRA hazardous waste handlers to which RCRA
subtitle C corrective action authorities do not apply, such as hazardous waste generators or transporters,
which are not required to have Interim Status or afinal RCRA permit; and

- siteshaving alow priority or questionable enforcement under RCRA, such as non-filers or converters.

Further, facilities whose owners have demonstrated an inability to finance corrective action are referred to
Superfund from RCRA.

Appropriate documentation must exist and be signed by both programsthat in fact RCRA has turned the site
over to Superfund, and Superfund has accepted the site. All sitesreferred to Superfund from RCRA must haveaRefared
from RCRA action and actual completion date documented in CERCLIS.

Change 3, FY 06/07 SPIM A-11 November 9, 2006




OSWER Directive 9200.3-14-1GR

Definition of Accomplishment:

A sitereferred from RCRA is considered compl ete the date the region received the paperwork that documents
the decision that the site warrants Superfund NPL assessment and/or potential cleanup attention isentered. The Referred
from RCRA date is entered as the completion (actual completion) at the site. Vaid leadsfor Referred from RCRA actions
include: “Fund-Financed (F)”; “EPA-In House (EP)”; “State (S)”, and “Triba (TR)”. An action qualifier of finendd’ should
be added for all Referred from RCRA actions where the site isreferred to Superfund due to afailed financial assurance.

Changesin Definition FY 04/05 - FY 06/07:
New measure in FY 06/07.

Special Planning/Reporting Requirements:;

Actual start and planning dates are not required for the Referred from RCRA action. An action qualifier of
‘financial’ should be added to the Referred from RCRA action if the site was referred to Superfund as aresult of afailed
financial assurance. Specia initiative flags of ‘RCRA baseline 2005' and ‘RCRA baseline 2008' have been added to
CERCLIS. Thesefieldswill be populated and maintained by HQ.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation Date Must Be Entered By
Activity Type Lead Required Approval/Date
Requirements
Actionname= | Program F, EP, Documentation of The date the It is good management
Referred from Measure S, TR the site referral from | documentation of the practice to enter data
RCRA RCRA and that the | referral from RCRA is regarding the event as soon
Superfund accepts received from the regional as practicable after the event
the site warrants official and CERCLIS occurs. However, data must
Superfund NPL contains the Referred from | be entered prior to the
assessment and RCRA actual completion quarterly pull for the quarter
potential cleanup date and lead. in which the event occurs.
attention. (Generally, the guarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ?2 and
FY Q3, and on the tenth
business day following the
end of FYQ4.)
C. S TE DISCOVERY
Definition:

Site discovery is the process by which a potential hazardous waste siteis entered into the CERCLIS inventory
for NPL assessment activities. All sites moving through the NPL assessment process must have a Discovery action and
actual completion date documented in CERCLIS. Entry of the site discovery date initiates the NPL assessment process
and places the site on the Preliminary Assessment backlog.

Definition of Accomplishment:

Site discovery of non-Federal facilitiesis the date the region completes the pre-CERCLIS screening activities,
and documents the decision that the site warrants Superfund NPL assessment and potential cleanup attention. Thesite
discovery date for Federal facilities is the date the site is formally added to the Federal Facilities Hazardous Waste
Compliance Docket indicating Superfund involvement isrequired. The Site Name and Discovery Date must be entered
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into CERCLISfor both Federal and non-Federal sites. Valid leads for site discovery actions include: “Fund-Fnenced (F)”; |
“EPA-In House (EP)”; “State (S)”, “Tribal (TR)”; and “Federa Facility (FF).”

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:;

Actual start and planning dates are not required for the Discovery action. The Discovery date is entered
through the Add Site screen. The Discovery date will automatically populate the actual completion date for the
Discovery action. Regions are now required to enter information on site type at the time of discovery on the Add Site or
Site Discovery/Initiation screen. Multiple discovery actions are not allowed. Site discovery isaprogram measure.

Note: A separate field has been added to CERCLISto record site initiation dates for removal-only sites. Sites |
that are subject only to removal interest generally do not require adiscovery date. Anexceptioniswherealarge scale
removal action has been completed and the region seeks credit for anon-NPL site completion. Non-NPL stecompleions
require site assessment review indicating the site has no further remedial actions planned. The discovery datefor sites
referred from removal to assessment should be the date the referral decision is made.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or |
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation Data Must Be Entered By
Activity Type Lead Required Approval/Date
Requirements
Actionname= | Program F, EP, | Documentation of The Discovery dateis It is good management
Discovery Measure S TR, | thedecision that the entered through the Add | practice to enter data
(bS] FF site warrants Sitescreen. The regarding the event as soon
Superfund NPL Discovery date will as practicable after the event
assessment and automatically populate occurs. However, data must
potential cleanup the actual completion be entered prior tothe
attention. date for the Discovery quarterly pull for the quarter
action. in which the event occurs.

(Generally, the quarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and
FY Q3, and on the tenth
business day following the

end of FYQ4.)

d. STES ARCHIVED

Definition:

Archiving represents a site-wide decision that no further interest exists at the site under the Federal Superfund
program based on available information. It isacomprehensive decision indicating there are no further Superfund site
assessment, remedial, removal, enforcement, cost recovery, or oversight activities being planned or conducted at the site.

Regions may perform re-evaluation work at asite whileit isarchived if site conditions change and/or new information
becomes available. Sitesre-evaluated and determined to need substantial site characterization and/or cleanup work under
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the Federal Superfund program must be returned to the CERCLIS inventory. Regions may also record general
enforcement related activities (e.g. issuance of comfort letter or prospective purchaser agreements) and Brownfields
activities (e.g. Targeted Brownfields A ssessments) at archived sites. For more information on archiving sitesin CERCLIS
pleaserefer to EPA’s “Refining CERCLIS’ website at:

http://www.epa.gov/superfund/programs/reforms/reforms/2-4c.htm

Backlogs The Archive site backlog consists of the potential archive candidate sites described below.

Definition of Accomplishment:

An archive decision is recorded in CERCLIS at the site level. To receive credit for an archive decision, the
Archive Indicator (Archive IND) must be checked, and the “Archive Date” entered on the Site Status and
Description/Operable Units screen. A note must be prepared and placed in the site file explaining that no further Federal
Superfund interest exists at the site based on available information. Since archiving isacomprehensive decision, the note
must represent the interests of the appropriate regional business units (e.g., site assessment, removal, etc.), including the
regional RCRA program for archive designations based on site deferral to RCRA. Regions should a so consult with Sate
and/or Tribal partners prior to making an archive designation to ensure any issues related to archiving are considered and
handled appropriately. The date of the note is the Archive Date and entering this date automatically generates the
Archive Indicator in CERCLIS.

Although the underlying basis for archiving a CERCLIS siteiswhether or not Federal Superfund interest exists,
several categories of sitesare used to generate lists of potential archive candidate sites. Based on review of sitesin these
categories, regions should update the “ Archive IND” and “Archive Date” field as appropriatein atimely fashion. These
categories are:

- Sites that have completed only the site assessment process and have been given either a No Further
Remedia Action Planned (NFRAP) or Deferred decision at the conclusion of the last completed site
assessment action, and no other Federal Superfund activity is anticipated,;

- Sitesthat have completed both the removal and site assessment process, or have compl eted the removal
process and require no site assessment work (removal-only sites), and which have completed all related
oversight, cost recovery/other enforcement work, and have no further Federal Superfund activity
anticipated;

- Sitesthat have successfully completed State Deferral as described in the May, 1995 OSWER Directive
9375.6-11 titled “Guidance on Deferral of NPL Listing Determinations While States Oversee Response
Actions” and no further Federal Superfund activity is anticipated;

- Sitesremoved from the proposed NPL or final NPL (e.g., asaresult of alawsuit) that have no further Federal
Superfund activity anticipated;

- Child sites addressed as part of a parent NPL or non-NPL site, provided there is no further Federal
Superfund interest at the area represented by the child site. Parent non-NPL sites should not be archived
until al related child sites have been archived;

- Sitesthat have been entered into the CERCLIS inventory viaentry of asite discovery and/or site initiation
date which have not had any work started and, based on review, do not warrant any type of additional
Superfund activity. An abbreviated preliminary assessment (PA) should be completed for thesesitesprior
to designating archive status.

- Sitesthat have completed Other Cleanup Activities by a non-EPA party under the Site Assessment process
and have no other Federal Superfund activity anticipated.

As appropriate, sites can be returned to the CERCLIS inventory by deleting the date in the Archive Datefield.
The Archive Indicator will automatically be deleted. A note explaining why the site was returned to the CERCLIS
inventory must be prepared and placed in the sitefile.

Changesin Definition FY 04/05 - FY 06/07:

None.
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Special Planning/Reporting Requirements:;

The Archive Indicator field in CERCLISis used as a filter on Superfund reports and data sets to delineate
whether asiteis still in, or has been removed from, the CERCLIS inventory. Planning dates for archiving sites are not
available. It isimportant to notethat an archive decision is not the same as ano further remedial action planned (NFRAP)
decision. A NFRAP decision is recorded as an Action Qualifier, is made only at the conclusion of a site assessment
action, and does not take into account any other Superfund programmatic activity that may be going on at asite such as
removals or cost recovery. Archived siteisaprogram measure for both non-Federal and Federal facilities.

The CERCLIS application will prevent adding certain assessment, removal, remedial, and enforcement actions at
archived sites. The CERCLIS-Archive Quick Reference Guide lists the prohibited actions. Prohibited actions can be
added to a site by either: 1) returning the site to CERCLIS (e.g., substantial site characterization and/or cleanup is
needed); or 2) requesting a database revision through Headquarters (e.g., entry of historical data). The restrictionwill not
prevent users from entering action-rel ated data such as start/compl etion dates, leads, qualifiers, etc., at existing actions.
CERCLIS will also prevent the archival of NPL sites (Proposed, Final, and Deleted) and sites having a start and no
completion date at an archive-prohibited action.

Archive designations should be madein atimely fashion to accurately portray the status of sitesto all users of
Superfund Program information. The site assessment program area within CERCLIS s reports modul e contains reportsto
help EPA regions maintain theintegrity of archive data. The Potential Archive Site Inventory Report lists sites that may
be eligible for archival. The Archived-To-Be-Reviewed Site Inventory Report lists sites that may warrant data
corrections/updates or return to the active CERCLIS site inventory.

The CERCLIS application now captures archive designations by automatically generating an archive action and
completion date when the Archive Date field is populated. In addition, a‘site unarchived’ action and completion dateis
generated when the archive date or indicator is deselected (i.e., adecision is made to unarchive asite). Multiple Archive
Site/Site Unarchived actions may be created at a site if the archive indicator is selected, deselected, and then selected
again. Eachtimethearchiveindicator is selected/desel ected at asite, anew Archive Site or Site Unarchived action will be
created.

e PRELIMINARY ASSESSMENTS (PA) AT NON-FEDERAL FACILITY STES

Definition:

A Preliminary Assessment (Action Name = Preliminary Assessment) is often the first phase of the NPL
assessment process following site discovery. The PA isused to determine what steps, if any, need to occur next at the
site. Federal, State, and local government files, geological and hydrological data, and data concerning site practices are
reviewed to complete the PA report. An on- or off-site reconnaissance also may be conducted, although it is not
required.

Regions also have been encouraged to further reduce repetitive tasks and costs by combining site assessment
and removal evaluation activities where warranted by site conditions. This integrated removal/remedial evaluation is
further discussed in a separate measure below.

There areinstanceswhen an Abbreviated Preliminary Assessment (APA), as opposed to afull PA, iswarranted.
Examplesinclude, but are not limited to the following: 1) asite has been inappropriately listed in CERCLIS becauseit is
either not eligible or it could be deferred to another response program; 2) available information allows EPA to make an
early decision to undertake acombined PA/SI, an SI, or another Superfund investigation; or 3) ano further remedial action
planned (NFRAP) designation can be made without completing afull PA. An abbreviated PA should be conducted for
sites entered into the CERCLISinventory viaasite discovery at which no work has started and which, based on review,
do not warrant any type of additional Superfund activity. For such sites, the typical PA reporting requirements are
abbreviated. The APA Checklist or an APA report must address the requirements set forth in the Oil and Hazardous
Substances National Contingency Plan (NCP).
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For more information on Abbreviated Preliminary Assessiments please refer to Abbreviated Preliminary
Assessment fact sheet (OSWER 9375.2-09FS) This fact sheet provides guidance for conducting thistype of assessment.

Backlogs The Preliminary Assessment backlog consists of sites with a Non-NPL Status of either “PA start
needed” or “PA ongoing”.

Definition of Accomplishment:

PA Starts- A PA (Action Name = Preliminary Assessment) is started when the region begins collecting data and
performing other tasks related to development of the PA report; or when the region signsaletter, form, memo, or issuesa
Technical Direction Document (TDD) to the EPA contractor or State/Tribal government (where applicable), requesting
performance of a PA at a specific site or group of sites; or when EPA receives written confirmation from a State/Tribal
government that the State/Tribal government will conduct the PA; and CERCL IS containstheactua PA start date (Actua
Start) and an action lead of : “Fund-Financed (F)”; “EPA-In House (EP)”; “State (S)”; or “Tribal (TR)”. PA start datesare
required and are used by HQ as a program measure.

APA Starts- An Abbreviated PA is started when the region begins collecting data and performing other tasks
related to development of the PA report; or when the region signs a letter, form, memo, or issues a Technical Direction
Document (TDD) to the EPA contractor or State/Tribal government (where applicable), requesting performance of aPA at
a specific site or group of sites; or when EPA receives written confirmation from a State/Tribal government that the
State/Tribal government will conduct the PA.

PA Completions- A Preliminary Assessment (Action Name = Preliminary Assessment) is completed when:

- A PA Report has been developed by EPA; or received by the region from the Federal contractor or
State/Tribal government; and the appropriate Regional official signsaletter, form, or memo approving the
PA report. The PA actual completion date isthe date the PA report is approved; and

- CERCLIScontainsthe actual PA completion date (Actual Complete), avalidlead (Lead), and a“decison” on
whether further activities are necessary in the Qualifier field; and

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the PA. Pleaserefer to Exhibit A.2 in section
A.A.5foralist of valid qualifiersfor this action and a description of each qualifier.

APA Completions- An Abbreviated Preliminary Assessment is completed when an APA checklist or equivalent
report has been completed by EPA; or received by the region from the Federal contractor or State/Tribal government; and
the appropriate Regional official signsaletter, form, or memo approving the APA report. The APA actua completion date
isthe date the APA report is approved.

Changesin Definition FY_04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements;

Regions should attempt to complete PAs at non-Federal Facility sites listed in CERCLISwithin oneyear of the
site discovery completion date.

If a region decides to perform an Abbreviated Preliminary Assessment (APA) rather than a Preliminary
Assessment, it needs to be indicated on the SCAP Information screen. Once an APA is selected on the SCAP
Information screen, the definition, documentation, and special notes changes will be reflected on the screen. PA starts
and completions (Actual Start and Complete) are reported site-specifically in CERCLIS. Preliminary Assessment
completions at non-Federal Facility sitesis a program measure.
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actionsand new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation DataMust Be Entered
Activity Type Lead Required Approval/ Date By
Requir ements
Action Name = Program F, EP, Starts: Starts: It is good management
Preliminary Measure | S, TR L etter, form, memo: Signed by region. practice to enter data
(AP A) ent Technical Direction Date TDD is ;iga:izgfe Z?Zrt ta:esoon
Document (TDD); issued. P
event occurs. However,
Written confirmation from Date EPA receives | gata must be entered prior
a State/Tribal government confirmation. to the quarterly pull for the
that the State/Tribal quarter in which the event
government will conduct occurs. (Generally. the
the PA. quarterly pull occurs on the
fifth business day following
theend of FYQ1, FYQ2
and FY Q3, and on the tenth
business day following the
end of FYQ4.)
Action Name = Program F, EP, Completions: Completions: It is good management
Preliminary Measure | S, TR PA report; Signed by the practice to enter data
; . Regiona official.
approving the PA report; event occurs, However,
Site decision Form 9100-3 data must be entered prior
in CERCLISor equivalent to the end of the quarter in
document. which the event occurs,
(Generally, the quarterly
pull occurs on the fifth
business day following the
end of FYQ1, FYQ2 and
FY Q3. and on the tenth
business day following the
end of FYQ4.)
f. FEDERAL FACILITY PRELIMINARY ASSESSMENT REVIEWS
Definition:

Federal Facility Preliminary Assessment Review is a quality assurance review of a PA report submitted by
another Federal Agency. EPA’sinvolvement in PAsat Federal facilities differsfrom that at non-Federd facilities. While
EPA conducts or funds development of PAs at non-Federal facilities, EPA’sroleat Federa facilitiesislimited to reviewing
PA reports devel oped and submitted by the Federal agencies responsible for agiven Federal fadility. Uponreviewingthe
PA for completeness, and working with the other Federal agency to address any deficiencies, EPA then determines what
next steps are appropriate with respect to NPL listing.

Backlogs The Federal Facility PA Review backlog consists of Federal facility siteswith a Non-NPL Status of
“FF-PA review needed” or “FF-PA review ongoing.”
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Definition of Accomplishment:

Federal Facility PA Review Starts - A Federal Facility PA Review (Action Name = Federa Facility Preliminary
Assessment Review) is started when the EPA starts an in-house review of the Federal facility PA or sends aletter, form,
or memo to the EPA contractor requesting review of the Federal facility PA report, and CERCLIS containsthe actual PA
start date (Actual Start) and avalid action lead.

Federal Facility PA Review Completions - A Federal Facility PA Review (Action Name = Federal Facility
Preliminary Assessment Review) is completed when:

- Theappropriate Regional official signsaletter, form, or memo approving the PA report. The Federd Facility
Preliminary Assessment Review actual completion date is the date the Federal facility PA report is
approved;

- CERCLIS contains the actual Federal Facility Preliminary Assessment Review completion date (Actual
Complete) alead and a “decision” on whether further activities are necessary in the Qualifier field; and

- Thedecision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regiona officid, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of aFederal facility PA Review. Pleaserefer to
Exhibit A.2 in section A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

Regions should attempt to complete PA reviews at Federal facility siteslisted in the CERCLIS inventory within
18 months of the site discovery completion date. Federal facility PA review starts and completions are reported site-
specificaly in CERCLIS. Federa Facility Preliminary Assessment Review starts and compl etions are program measures.

If the Federal facility PA report does not provide sufficient information to make aNPL assessment decision, the
report should be referred back to the Federal facility (SubAction Name = Referred back to Fed Fac). The datethereportis
referred back to the Federal facility is entered into CERCLIS as the actual completion date (Actual Complete). Theactua
completion date and qualifier for the Federal Facility Preliminary Assessment Review should not be entered until all the
report deficiencies have been addressed.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.
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Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation DataMust Be Entered
Activity Type Lead Required Approval/ Date By
Requirements
Action Name = | Program F, EP, Start: Start: It is good management
Federal Measure | S, TR Region begins review of Signed by region. practice to enter data
Facility Federal facility PA report; | |ssued to EPA regarding the event as
Preliminary soon as practicable after
Letter, form, memo; contractor or State/
Assessment . the event occurs.
Review (RX) Technical Direction Tribal government. However, data must be
Document (TDD). entered prior to the
Completion: Completion: quarterly pull for the
PA Report; Signed by the quarter in which the
Letter, form, or memo appropriate Regional S
l. ' . official (Generally, the quarterly
approving the PA report pull occurs on the fifth
Site Decision Form 9100- business day following
3in CERCLISor an the end of FYQ1, FYQ2
equivalent document. and FYQ3, and on the
tenth business day
following the end of
EYQ4.)
g. SITEINSPECTIONS (SI) AT NON-FEDERAL FACILITY STES
Definition;

The SI (Action Name = Site I nspection) involves the collection of field data from a suspected hazardous waste
site to confirm or deny the presence of contamination and to further characterize contaminants, migration pathways, and
background contaminant levels. The Sl serves as afurther screening activity to determine what steps, if any, need to
occur next at the site. Regions should employ Field Analytical Sampling (FAS) techniques wherever practical during
conduct of Sl activities.

Regions have al so been encouraged to further reduce repetitive tasks and costs by combining site assessment
and removal evaluation activities where warranted by site conditions. This“Integrated Removal/Remedia Evaluation”
activity isdiscussed in a separate measure.

Backlogs The Site I nspection backlog consists of sites with a Non-NPL Status of either “Sl start needed” or “9
ongoing”.

Definition of Accomplishment:

Sl Starts - A Sl (Action Name = Site Inspection) start date at anon-Federal facility siteis defined asthe date
when EPA or the State/Tribal government signs a letter, memo or form approving the site-specific SI work plan, or a
Technical Direction Document (TDD) isissued to the contractor at asite (refer to OSWER Publication #9345.1-03FSfar
further guidance on defining Sl starts) and CERCLIS containsthe actual S| start date (Actua Start) and an action lead of |
“Fund-Financed (F)”; “EPA-In House (EP)”; “State (S)”; or “Tribd (TR)”. Sl start dates are required.

S| Completions- A SI (Action Name = Site Inspection) is completed when:
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- A Sl Report has been generated by EPA; or received by the region from the Federal contractor or
State/Tribal government; and the appropriate Regional official signsaletter, form, or memo approving the S|
report. The S| actual completion date isthe date the Sl report is approved; and

- CERCLIScontainsthe actual SI completion date (Actual Complete), avalid lead (Lead), and a“decison” on
whether further activities are necessary in the Qualifier field; and

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regiond officid, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the SI. Pleaserefer to Exhibit A.2 in section
A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:;

Planning dates are not required for SIs. Actual start and completion dates are required for Sls. Sl starts (Actual
Start) and completions (Actua Complete) are reported site-specifically in CERCLIS. Site Inspection starts and
completions at non-Federal Facility sites are program measures.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Required Documentation DataMust Be Entered
Action/ Type Lead Approval/ Date By
Activity Requirements
Action Program F, EP, Start: Start: It is good management
Name=Site | Measure | S, TR L etter, memo, or form Signed by EPA or the | Practiceto enter data
Inspection approving the sitespecific S| | State/Tribal regarding the event as
(S work plan, government. soon as practicable after
Technical Direction Issued to contractor the event occurs.
However, data must be
Document (TDD). )
entered prior to the
Completion: Completion: quarterly pull for the
Sl Report and signed letter, Signed by appropriate | quarter in which the
form, or memo approving the | Regiona official. event occurs.
Sl report. Site Decision Form (Generally, the quarterly
9100-3in CERCLISor an pull occurs on the fifth
equivalent document. business day following

theend of FYQ1, FYQ2
and FYQ3, and on the

tenth business day
following the end of

EFYQ4.)
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h. SITEREASSESSMENT

Definition:

A Site Reassessment represents the gathering and eval uation of new information on asite previously assessed
under the Federal Superfund Program to determine whether further Superfund attentionisneeded. A Site Reassessment
serves as a supplement to previous assessment work, and not as a replacement for traditional assessment activities (e.g.,
Preliminary Assessment, Site Inspection). The scope of work for a Site Reassessment activity isflexible, but will usually
represent acomponent of atraditional site assessment action. Theintent of the Site Reassessment action isto document
the expenditure of Superfund resources on older sites where EPA has received new information or learned that site
conditions have changed. Thisactionisalso used to record further assessment decisions made after reviewing this new
siteinformation. A brief summary of work performed as part of the Site Reassessment action and the rel ated site decision
as aresult of thiswork must be documented by completing the Site Decision Form 9100-3 in CERCLIS, or an equivalent
document. Correction of site disposition decisions (i.e., action qualifiers) based solely on file reviews should be
documented using the historical lockout feature in CERCLIS and not as a new Site Reassessment action.

Definition of Accomplishment:

Site Reassessment Starts- A Site Reassessment (Action Name = Site Reassessment) start isdefined asthe date
when EPA or State/Tribal government signs aletter, memo or form approving the site-specific Site Reassessment work
plan or aTDD isissued to the contractor at a site and CERCLIS contains the actual Site Reassessment start date(Actud
Start) and an action lead (Lead) of: “Fund-Financed (F)”; “EPA-In House (EP)”; “State (S)”; or “Tribd (TR)”.

Site Reassessments Completions - A Site Reassessment (Action Name = Site Reassessment) is complete when:

- A Site Reassessment report has been developed by EPA, or received by the region from the Federal
contractor, or the State/Tribal government, and the appropriate Regional officia signs a letter, form, or
memo approving the Site Reassessment report. The Site Reassessment actual completion dateisthe date
the Site Reassessment report is approved, and

- CERCLIScontainsthe actual Site Reassessment compl etion date (Actual Complete), avalid lead (Lead), and
avalid “decision” on whether further activities are necessary in the Qualifier field; and

- Thedecision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the Site Reassessment. Pleaserefer to Exhibit

A.2insection A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Specia Planning/Reporting Requirements;

Planning dates are not required for Site Reassessment. Actual start and completion dates are required for Site
Reassessment. Site Reassessment starts (Actual Start) and completions (Actual Complete) are reported site-spedificaly
in CERCLIS. Site Reassessment starts and completions are program measures for non-Federal facilities.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actionsand new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.
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Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Required Documentation DataMust Be Entered

Action/ Type Lead Approval/ Date By

Activity Requirements
Action Name | Program F, EP, Start: Start: It is good management
= Site Measure | S, TR | | etter, memo, or form Signed by the EPA or | Practice to enter data
Reassessment approving the sitespecific | State/Tribal regarding the event as
(C0) work planor aTDD is government. soon as practicable after

issued. the event occurs.

However, data must be

Completion: Completion: entered prior to the

Site Reassessment report; Signed by quarterly pull for the
Letter, form, or memo appropriate Regional | quarter in which the event
approving the report; official. occurs. (Generally, the
Site Decision Form 9100-03, quarterly pull occurs on

the fifth business day
following the end of
EYQ1 FYQ2 and FYQ3,
and on the tenth business
day following the end of

EYQ4.)

or an equivalent document.

i. EXPANDED SITE INSPECTIONS (ESI) AT NON-FEDERAL FACILITY STES

Definition:

The ESI (Action Name = Expanded Site | nspection) collects additional data beyond that collected in the Sl to
evaluate the site for HRS scoring. ESIsare reserved for more complex sitesthat cannot be adequately characterized using
standard SI methodologies. Installation of groundwater monitoring wellsistypical of activities performed under the ESI.

Regions also have been encouraged to further reduce repetitive tasks and costs by combining site assessment
and removal evaluation activities where warranted by site conditions. Thisis called an integrated removal/remedial
evaluation (Action Name = Int. Rmvl Assess and Expanded Site Inspection).

Regions should employ FAS techniques wherever practical during ESI activities.

Backlogs The Expanded Site I nspection backlog consists of sites where the Non-NPL Statusiseither “ES dat
needed” or “ES| ongoing”.

Definition of Accomplishment:

ESI Starts - An ESI (Action Name = Expanded Site Inspection) start is defined as the date when EPA or
State/Tribal government signs aletter, memo or form approving the site specific ESI work plan or a Technical Direction
Document isissued to the contractor at a site and CERCLIS containsthe actua ES| start date (Actua Start) and an action
lead (Lead) of: “Fund-Financed (F)”; “EPA-In House (EP)”; “State (S)”; or “Tribal (TR)”.

ESI Completions - An ESI (Action Name = Expanded Site | nspection) is conplete when:

- AnESI Report has been developed by EPA; or received by the region from the Federal contractor; or the
State/Tribal government; and the appropriate Regional official signsaletter, form, or memo approving the
ESlI report. The ESI actual completion date is the date the ESI report is approved; and

- CERCLIS contains the actual ESI completion date (Actual Complete), a valid lead (Lead), and a valid
“decision” on whether further activities are necessary in the Qualifier field; and
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- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent |
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the ESl. Pleaserefer to Exhibit A.2in section |
A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:;

Planning dates are not required for ESIs. Actual start and completion dates are required for ESIs. ESI starts
(Actual Start) and completions (Actual Complete) are reported site-specifically in CERCLIS. ESl starts and completions |
are program measures for non-Federal facilities.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or |
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Required Documentation DataMust Be
Action/ Type Lead Approval/ Date Entered By
Activity Requirements

Action Name | Program F, EP, Start: Start: It is good management
=Expanded | Measure | S, TR | | etter, memo, or form Signed by the EPA or | Practice to enter data
Site approving the site specific Statel Tribal regarding the event as
Inspection work plan or government. soon as practicable after
(ES DD lssued o the the event occurs.

However, data must be

contractor at asite. .
entered prior to the

Completion: Completion: quarterly pull for the
ESI report; Signed by appropriate | quarter in which the
Letter, form, or memo Regiona official. event occurs.
approving the ESI report; (Generally, the

quarterly pull occurson
the fifth business day
following the end of

FYQ1, FYQ2 and
FY Q3, and on the tenth

business day following

the end of FY Q4.

Site Decision Form 9100-3in
CERCLISor an equivaent
document.

i FEDERAL FACILITY S REVIEWS

Definition:

A Federal facility SI Review (Action Name = Federa Facility SI Review) isan EPA quality assurancereview of a
Sl report submitted by another Federal agency. EPA’sinvolvement in S activities at Federa facilitiesdiffersfrom that at
non-Federal facilities. While EPA conducts or funds development of SIs at non-Federal facilities, EPA’srole at Federa
facilities is limited to reviewing Sl reports developed and submitted by the Federal agencies responsible for a given
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Federal facility. Upon reviewing the Sl for completeness, and working with the other Federal agency to address any
deficiencies, EPA then determines what next steps are appropriate with respect to NPL listing.

Backlogs The Federal Facility SI Review backlog consists of sites with a Non-NPL Status of “FF-SI review
needed” or “FF-SI review ongoing.”

Definition of Accomplishment:

Federal Facility SI Review Starts - A Federal facility Sl review (Action Name = Federal Facility SI Review)is
started when EPA starts in-house review of the Federal Facility S| report, or sends aletter, form, or memo to the EPA
contractor requesting review of the Federal facility Sl report; and CERCLIS containsthe actual Federal Facility Sl Review
start date (Actual Start) and avalid action lead.

Federal Facility SI Review Completions - A Federal facility S| Review (Action Name = Federal Facility Sl
Review) is completed when:

- Theappropriate Regional official signsaletter, form, or memo approving the Federad facility Sl report. The
date the Federal facility Sl report is approved is entered into CERCLISas the actual completion date of the
Federal facility Sl report; and

- CERCLIScontains the actual completion date (Actual Complete) of the Federal Facility S| Review, alead
and avalid “decision” on whether further activities are necessary in the Qualifier field; and

- Thedecision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the Federd facility Sl reviews. Pleaserefer to
Exhibit A.2 in section A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

Planning dates are not required for Federal facility Sl reviews. Actual start and completion dates are required for
Federal facility Sl reviews. Federal facility SI Review starts (Actual Start) and completions (Actual Complete) are reported
site-specifically in CERCLIS. Federal facility Sl Review starts and completions are program measures.

If the Federal facility Sl report does not provide sufficient information to make a NPL assessment decision, the
report should be referred back to the Federal facility (SubAction Name = Referred back to Fed Fac). The datethereportis
referred back to the Federal facility is entered into CERCLISasthe actual completion date (Actual Complete). Theactua
completion date and qualifier for the Federal Facility Site Inspection Review should not be entered until all the report
deficiencies have been addressed.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system automatically will ask the user
to confirm or change this value as appropriate.
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Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Required Documentation DataMust Be Entered
Action/ Type Lead Approval/ Date By
Activity Requirements
Action Name | Program F, EP, Start: Start: It is good management
= Federal Measure | S, TR Regjon begins review of Sent to EPA practice to enter data
Facility S Federal Facility S| report; contractor. regarding the event &s soon
Review (TY) Technical Direction as practicable after the
event occurs. However,
Document (TDD). .
. . data must be entered prior
Completion: Completion: to the quarterly pull for the
L etter, form, or memo Signed by quarter in which the event
approving the Federal appropriate occurs. (Generally, the
Facility Sl report; Regiona official. quarterly pull occurs on the
Site Decision Form 9100-3 fifth business day following
or equivalent document. the end of FY Q1. FYQ2
and FY Q3, and on the tenth
business day following the
end of FYQ4.)
k. FEDERAL FACILITY ES REVIEWS
Definition:

A Federa facility ESI Review (Action Name = Federa Fecility ESI Review) isan EPA quality assurance review of

an ESl report submitted by another Federal agency. EPA’sinvolvement in ES| activities at Federal facilities differsfrom
that at non-Federal facilities. While EPA conducts or funds development of ESIs at non-Federal facilities, EPA’srole

at Federal facilities is limited to reviewing ES| reports developed and submitted by the Federal agencies
responsible for agiven Federal facility. Upon reviewing the ESI for completeness, and working with the other Federal
agency to address any deficiencies, EPA then determines what next steps are appropriate with respect to NPL listing.

Backlogs The Federal Facility ESI Review backlog consists of sites having a Non-NPL Status of “H~ES revienv
needed” or FF-ESI review ongoing”.

Definition of Accomplishment:

Federal Facility ESI Review Starts - A Federa facility ESI review (Action Name = Federd Facility ESI Review)
is started when EPA startsin-house review of the Federal Facility ESI report, or sends aletter, form, or memo to the EPA
contractor requesting review of the Federal Facility ESI report; and CERCLIS contains the actual Federal Facility ESI
Review start date (Actual Start) and avalid action lead.

Federal Facility ESI Review Completions - A Federal Facility ESI Review (Action Name = Federa Facility ES|
Review) is completed when:

- Theappropriate Regional official signsaletter, form, or memo approving the Federal facility ESI report. The
date the Federal facility ESI report is approved is entered into CERCL IS asthe actual completion date of the
Federal Facility, ESI report; and

- CERCLIScontainsthe actual completion date (Actual Complete) of the Federal Facility ESI Review, alead
(Lead), and avalid “decision” on whether further activities are necessary in the Qualifier field; and

- Thedecision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regiond officid, and placed
inthefile.
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A valid decision must be recorded in CERCLIS upon completion of the Federal facility ESI reviews. Pleaserefer
to Exhibit A.2 in section A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:;

Planning dates are not required for Federal facility ESI reviews. Actua start and completion dates are required
for Federal facility ES| reviews. Federal Facility ESI Review starts (Actua Start) and completions (Actual Complete) are
reported site-specifically in CERCLIS. Federal Facility ESI Review starts and completions are program measures.

If the Federal facility ESI report does not provide sufficient information to make aNPL assessment decision, the
report should be referred back to the Federal facility (SubAction Name = Referred back to Fed Fac). The datethereportis
referred back to the Federal facility is entered into CERCLIS as the actua completion date (Actua Complete). Theactua
completion date and qualifier for the Federal Facility Expanded Site Inspection Review should not be entered until all the
report deficiencies have been addressed.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity [ SPIM Documentation Documentation DataMust Be Entered
Activity Type Lead Required Approval/ Date By
Requirements
Action Name = Program F, EP, Start: Start: It is good management
Federal Facility | Measure | S, TR Region begins review of Sent to EPA practice to enter data
ESl Review Federa Facility ESI contractor. regarding the event as
(TZ) report; soon as practicable after

the event occurs.

Technical Direction
However, data must be

Document (TDD). .

entered prior to the
Completion: Completion: quarterly pull for the
Letter, form, or memo Signed by quarter in which the event
approving the Federal appropriate Regional | occurs. (Generadly, the
Facility ESI report; official. quarterly pull occurs on
Site Decision Form 9100- the fifth business day

following the end of
EYQ1 FYQ2 and FYQ3,
and on the tenth business
day following the end of

EYQ4.)

3 or equivalent document.
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INTEGRATED EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION (ESI/RI) AT NON-
FEDERAL FACILITY STES

Definition:

Theintegrated ESI/RI (Action Name = ESI/RI) is an assessment consisting of an ESlI and aRI. The ESI/RI is
used to expedite remedial response by gathering site characterization datacommon to both ESI and RI activitiesin one
step, thereby expediting the later collection of datawhen comprehensive RI activities are performed. The goal of ESI/RIs
isto save time and costs characterizing sites when compared to the traditional, sequential ESI-NPL Listing-RI process.
ESI/RIsfacilitate but do not replace RIs, and are recommended at siteswhere conditionsindicate that the HRS score will
be above 28.5 and aremedial response will be needed. The RI portion of an ESI/RI isintended to be a site-wide ativity.
ESI/RIs actions should be entered into CERCLIS at operable unit ‘00'.

ESI/RIsmay not always be feasible given known site conditions and activities completed to date. In some cases,
it may be more prudent to conduct a separate ESI and RI. The definitions for RI/FS Completion and RI Completion (see
definitionsin Appendix B) are different from the definition for ESI/RI Completion. The definition of an ESI/RI Completion
is the same as that of an ESI Completion. If an ESI/RI action isrecordedin CERCLIS, a stand-alone ESI event (Action
Name = Expanded Site | nspection) should not be recorded at that site.

Regions are also encouraged to further reduce repetitive tasks and costs by combining site assessment and
removal evaluation activities where warranted by site conditions. Thisiscalled an integrated removal/remedial evaluation
(Action Name = Int Rmvl Assess and ESI/RI) and is further discussed in a separate section below.

Backlogs The ESI/RI backlog consists of siteswith a Non-NPL Status of either “Integrated ESI/RI start needed”
or “Integrated ESI/RI ongoing”.

Definition of Accomplishment:

ESI/RI Starts - ESI/RI (Action Name = ESI/RI) start date is defined as the date when EPA approves the site-
specific ESI/RI work plan and CERCLIS containsthe actual ESI/RI start date (Actual Start) and an action lead of: “Fund-
Financed (F)”; “EPA-In House (EP)”; “State (S)”; or “Tribal (TR)”.

ESI/RI Completions- An ESI/RI (Action Name =ESI/RI) is complete when:

- AnESI/RI Report has been reviewed and accepted by the region and the appropriate Regional official signs
aletter, form, or memo approving the ESI/RI report. The ESI/RI actual completion dateisthe datethe ESI/RI
report is approved; and

- Thefollowing has been recorded in CERCLIS: the actual ESI/RI completion date (Actual Complete); avaid
lead (Lead); and a “decision” on whether further activities are necessary in the Qualifier field; and

- Thedecision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the ESI/RI. Pleaserefer to Exhibit A.2in
section A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

Planned start and compl etion dates are not required for ESI/RIs. Actual start and completion dates are required
for ESI/RIs. ESI actions (Action Name = Expanded Site I nspection) should not be recorded separately in CERCLISIf they
are conducted as part of an ESI/RI. ESI/RI starts and compl etions at non-Federal Facility sites are program measures.

Change 3, FY 06/07 SPIM A-27 November 9, 2006


mailto:ongoing@

OSWER Directive 9200.3-14-1GR

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
| CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Required Documentation DataMust Be Entered
Action/ Type Lead Approval/ Date By
Activity Requirements
Action Name | Program F, EP, Start: Start: It is good management
=ES/RI:SS | Measure | S, TR Site-spexific ESI/RI work Approved by EPA. | Practiceto enter data

plan. regarding the event as soon
as practicable after the

Cﬂm Cﬂm event occurs. However,

L etter, form, or memo Signed by data must be entered prior

approving the ESI/RI report; | appropriate to the quarterly pull for the

Site Decision Form 9100-3, Regional officia. quarter in which the event

or an equivalent document. occurs. (Generdly. the
quarterly pull occurs on the
fifth business day following
theend of FYQ1, FYQ2
and FY Q3, and on the tenth
business day following the
end of FYQ4.)

m. STATE DEFERRAL OF NON-FEDERAL FACILITY STES
Definition:

State Deferral (Action Name = State Deferral) is an administrative mechanism enabling States and Tribes, under
their own laws, to respond at sites in the CERCLIS inventory that EPA would otherwise not soon address. Under the
State Deferral program, EPA anticipates that responses may be quick and efficient, yet still be protective of the
environment and of communities’ rights to participate in the decision-making process. Refer to the “GuidanceonDefard
of NPL Listing Determinations While States Oversee Response Actions” (OSWER Directive 9375.6-11, May 1995) for
additional information on this program.

Backlogs The State Deferral backlog consists of CERCLIS sites with a Non-NPL Status of “Deferral of NPL
listing decision while States oversee response’.

Definition of Accomplishment:

State Deferral Starts - The State Deferral (Action Name = State Deferral) process start is defined as the date
when the Regional Superfund program director and the State program director sign adocument deferring the site to the
State under the terms established in the deferral guidance. A State Deferral action must be recorded in CERCLISwithan
action lead (Lead) of “State Deferral (SD)”. State deferrals are applicable only to non-Federa facility sitesthat are not on
the NPL.

State Deferral Completions The State Deferral (Action Name = State Deferral) completion date is defined as
either: 1) the signature date of aformal regional document confirming that the deferral has been completed successfully,
or terminating the deferral agreement; or 2) 90 days after the date EPA receives State certification that the deferral has
been completed. The outcome (Qualifier) of the State deferral must be entered with the completion date.

| Valid decisions (Qualifiers) must be recorded in CERCLIS upon completion of the State Deferral. Pleaserefer to
Exhibit A.2 insection A.A.5 for alist of valid qualifiersfor this action and a description of each qualifier.
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Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:;

Six SubActions can be entered for the State Deferral action to generically capturethe different cleanup phasesa
site may be undergoing. These SubActionsinclude:

Sk whpE

Comprehensive Site Investigation (SubAction Name = Comprehensive Site Investigation)
Remedy Selection (SubAction Name = Remedy Selection);
Design (SubAction Name = Design);

Construction (SubAction Name = Construction);
Post-Construction Maintenance (SubA ction Name = Post Construction Maintenance); and
Short Term Cleanup (SubAction Name = Short Term Cleanup)

SubAction start and comp letion dates and SubA ction lead codes are available for documenting the start and
completion of the different cleanup phases being conducted at non-NPL sites by non-EPA parties.

Planned start and compl etion dates are not required for State Deferral actions. Actud start and completion dates
are required. Sites successfully completing the deferral process are eligible for archiving (removal) from the CERCLIS
inventory. State Deferral starts and completions are program measures.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Activity | SPIM Documentation Required Documentation DataMust Be Entered

Action/ Type Lead Approval/ Date By

Activity Requirements
Action Program D Start: Start: It is good management
Name = Measure Document deferring the siteto | Signed by Regional | Practice to enter data
State the State. Superfund program | regarding the event as
Deferral director and State soon as practicable after
(AQ) program director. the event occurs.

Completion:

Formal regional document
confirming that the deferral has
been completed successfully,
or terminating the deferral
agreement; or

State certification that the
deferral has been completed.

Completion:
Signature
Received by EPA.

However, data must be
entered prior to the
quarterly pull for the
quarter in which the
event occurs.

(Generally, the quarterly
pull occurs on the fifth
business day following
theend of FYQ1, FYQ2
and FYQ3, and on the

tenth business day
following the end of

EFYQ4.)
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n. HAZARD RANKING SYSTEM PACKAGE (HRS)

Definition:

The HRS Package (Action Name = HRS Package) documents a numeric score of the relative severity of a
hazardous substance rel ease or potential release based on: (1) the relative potential of substances to cause hazardous
situations; (2) the likelihood and rate at which the substances may affect human and environmental receptors; and (3) the
severity and magnitude of potential effects. The HRS Package al so includes references and documentation in support of
the score. The scoreis computed using the revised Hazard Ranking System (HRS). Regions are responsible for preparing
HRS packages for both Federal and non-Federal facility sites. Regions submit adraft version of the HRS package to HQ
for quality assurance review. Regionsand HQ work together to addressissues and agree on afinal version of the HRS
package. Based on results of the completed HRS package and other factors, regions determine what next steps, if any, are
appropriate for asite (e.g., NPL listing, NFRAP, etc.)

Backlogs The HRS backlog consists of sites having Non-NPL Status of either “HRS start needed” or “HRS
ongoing”.

Definition of Accomplishment:

HRS Package Starts - An HRS Package (Action Name = HRS Package) start is defined as the date when EPA
signs amemo, form, or letter requesting development of a HRS Package for a specific site and CERCLIS contains the
actual HRS Package start date (Actual Start) and avalid actionlead of “Fund-Financed (F)”; “EPA-InHouse (EP)”; “State
(97; or “Tribal (TR)”. HRS Package start datesare required for both Federal and non-Federd facility sites, and areused to
identify the status of sitesin the site assessment pipeline and to measure activity durations. Due to the pre-decisional
nature of HRS packages, regions may postpone entry of HRS start dates until after the HRS package has gone through
HQ quality assurance review or after the site has been proposed to the NPL.

HRS Package Completions - An HRS Package (Action Name = HRS Package) is complete when:

- An HRS Package has completed HQ quality assurance review and HQ and the region agree to afinal
version, or an HRS package has completed regional quality control review and the HRS package will not be
submitted to HQ for quality assurance review; and

- Thefollowing has been recorded in CERCLIS: the approval date for thefinal version of the HQ QA reviewed
(if submitted to HQ) or regional QC reviewed (if not submitted to HQ) HRS Package date as the actual HRS
Package compl etion date (Actual Complete), a lead (Lead), and a “decision” onwhether further activitiesare
necessary inthe Qualifier field. Since HRS packages are pre-decisional, entry of HRS Package completion
dates in CERCLIS may be delayed until after the site is proposed to the NPL, if applicable; and

- The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

Note: Submission of HRS Packages to HQ for technical assistance does not represent an HRS Package

completion.

A valid decision must be recorded in CERCLIS upon completion of the HRS Package. Pleaserefer to Exhibit A.2
insection A.A.5for alist of valid qualifiersfor this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

Planned start and compl etion dates are not required for HRS Packages. Actual start and completion dates are
required for HRS Packages. HRS Package starts and completions at both Federal and non-Federa Facilitiesare program
measures.
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Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation DataMust BeEntered
Activity Type Lead Required Approval/ Date By
Requirements
Action Name = Program F, EP, Start: Start: It is good management
HRS Package Measure | S, TR L etter, form, or memo EPA signature. practice to enter data
(HR) requesting site specific regarding the event as
development of aHRS soon as practicable after
Package the event occurs.
— — However, data must be
Completion: Completion: entered prior to the
Site Decision Form 9100- | Signed by quarterly pull for the
3, or an equivaent appropriate Regional | quarter in which the siteiis
document. official. proposed to the NPL.

(Generally, the quarterly
pull occurs on thefifth
business day following the
end of FYQ1, FYQ2 and
FY Q3, and on the tenth
business day following the

end of FY Q4.

0. INTEGRATED REMOVAL/REMEDIAL EVALUATION

Definition:

Integrated Removal/Remedial Evaluations are actions integrating both site assessment (e.g., Preliminary
Assessment, Site Inspection) and removal assessment activities to reduce the overall time and money spent
characterizing site conditions. The scope of the Integrated Removal/Remedial Evaluation will depend on which activities
are being jointly conducted. Seven specific types of Integrated Removal/Remedial Evaluations will be tracked:

- Integrated Removal Assessments and Preliminary Assessments (Action Name = Int Rmvl Assess and
Preliminary Assessment);

- Integrated Removal Assessments and Site Inspections (Action Name = Int Rmvl Assess and Site
Inspection);

- Integrated Removal Assessments and Expanded Site Inspections (Action Name - Int. Rmvl Assess and
Expanded Site | nspection);

- Integrated Removal Assessments and Hazard Ranking System Packages (Action Name = Int. Rmv| Assess
and HRS Package); and

- Integrated Removal Assessments and ESI/RIs (Action Name = Int. Rmvl Assess and ESI/RI).

Regions are encouraged to make use of integrated assessment approaches wherever appropriate. Requirements
of site assessment actions (e.g., PA, SI) and removal assessments must still be met, even though they are conducted in an
integrated fashion. Refer to appropriate sections of the SPIM and Superfund assessment guidance documents for further
requirements of stand-alone assessment activities. The definitions and special planning/reporting requirements for dl
seven types of Integrated Removal/Remedial Evaluations listed above follow the same general concept. Generic
definitions and requirements are provided below.
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For more information on Integrated Removal/Remedial Assessments, please see OSRTI’s Quick Reference
Guidance Series document titled: “Improving Site Assessment: Integrated Removal and Remedia Site Evaluations”
OSWER 9360.0-39FS, PB99-963314; dated April 2000.

Regions should employ FAS techniques wherever practical during Integrated Removal/Remedia Evaluation
activities.

Backlogs The Integrated Removal/Remedial Evaluation backlog consists of sites having a Non-NPL Statusof
“Integrated Removal/Remedial evaluation needed” or “Integrated Removal/Remedial evaluation ongoing”.

Definition of Accomplishment:

Starts - An Integrated Removal/Remedial Evaluation (Action Name = Int. Rmvl Assess and Preliminary
Assessment, Int. Rmvl Assess and Site Inspection, Int. Rmvl Assess and Expanded Site Inspection, Int. Rmvl Assessand
ESI/RI, and Int. Rmvl Assess and HRS Package) start date isdefined as the date when EPA approves the site-specific
Integrated Removal/Remedial Evaluation work plan (e.g., Removal Assessment and S| work plan) and CERCLIScontains
the actual Integrated Removal/Remedial Assessment start date (Actual Start) and an action lead (Lead) of: “Fund-
Financed (F)”; “EPA-In House (EP)”; “State (S)”; or “Tribal (TR).”

Completions - An Integrated Removal/Remedial Evaluation (Action Name = Int. Rmvl Assess and Preliminary
Assessment, Int. Rmvl Assess and Site Inspection, Int. Rmv | Assessand Expanded Site Inspection, Int. Rmvl Assessand
ESI/RI, and Int. Rmvl Assess and HRS Package) is complete when:

- Thelntegrated Removal/Remedial Evaluation report has been reviewed and accepted by the region and an
appropriate Regional officia signsaletter, form, or memo approving the report. The report must contain all
of theinformation required for the related site assessment and must document the compl etion of a Removal
Assessment to determine whether a removal action is necessary. A note to the site file must also be
prepared indicating that the Integrated Removal/Remedial Evaluation report meetsall the requirementsfor
therelated assessment activities; and

- Thelntegrated Removal/Remedial Evaluation report approval date is entered into CERCLIS as the actual
Integrated Removal/Remedial Assessment completion date (Actual Complete) with avalid lead (Lead); and

- Thedecision is documented by completing the Site Decision Form 9100-3 in CERCLIS or an equivalent
document. The decision document must be printed, signed by the appropriate Regional official, and placed
inthefile.

A valid decision must be recorded in CERCLIS upon completion of the action. Please refer to Exhibit A.2in
section A.A.5for alist of valid qualifiers for this action and a description of each qualifier.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

Planning dates are not required for Integrated Assessments. Actual start and completion dates are required for
Integrated Assessments. Integrated Assessment action qualifiersarerequired. Integrated Removal Assessment and PA,
Integrated Removal Assessment and Site Inspection, Integrated Removal Assessment and Expanded Site I nspection,
Integrated Removal Assessment and ESI/RI and Integrated Removal Assessment and HRS Package starts and
completions at non-Federal facilities are program measures.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the
CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system will ask the user to confirm or
change this value as appropriate.

November 9, 2006 A-32 Change 3, FY 06/07 SPIM


mailto:ongoing@

OSWER Directive 9200.3-14-1GR

Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation DataMust Be

Activity Type Lead Required Approval/ Date Entered By

Requirements
Action Name = Program F, EP, Start: Start: It is good management
Int Rmvl Assess | Measure | S, TR Site-specific Integrated EPA approval. practice to enter data
and Preliminary Removal/Remedial regarding the event as
Assessment Evaluation work plan soon as practicable after
(QT) (eg., Removal the event occurs.
Int Rmvl Assess Assessment and S| work However, data must be
and Site plan); entered prior to the
Inspection (QJ) Completion: Completion: %;Ze
Int Rmvl Assess Letter, form, or memo Signed by appropriate event occurs.
and Expanded approving the Integrated Regiona official. (Generally, the
Site Inspection Removal/Remedia quarterly pull occurs on
(Qv) Evaluation report; or the fifth business day
Int Rmvl Assess Note indicating that the following the end of
and HRS report meets the EYQ1, FYQ2 and
Package (OZ) requirements for the FY Q3, and on the tenth
Int Rmvl Assess rel ated assessment business day following
and ESI/RI (OV) activities; the end of FYQ4.)
Decision Form 9100-3, or
an equivalent document.
p. NPL LISTING

Definition:

The NPL is alist of national priorities among the known or threatened releases of hazardous substances,
pollutants, or contaminants throughout the United States and trust territories. There are three mechanismsfor placing
siteson the NPL for possible remedial action:

- A sitemay beincluded onthe NPL if it scores sufficiently high on the Hazard Ranking System (HRS). The
HRS serves as a screening device to evaluate the relative threat that uncontrolled hazardous substances
pose to human health or the environment. Asamatter of Agency policy, those sites that score 28.50 or
greater on the HRS are eligible for the NPL.

- Each State may designate a single site as its top priority to be listed on the NPL, regardless of the HRS
score.

- Certain sitesmay be listed regardless of their HRS score, if al of the following conditions are met:

The Agency for Toxic Substances and Disease Registry (ATSDR) of the U.S. Public Health Service has

issued a health advisory that recommends dissociation of individuals from the release; and

EPA determines that the release poses a significant threat to public health; and

EPA anticipatesthat it will be more cost-effective to use its remedial authority than to useitsremoval

authority to respond to the release.

(0]

Backlogs In general, the backlog for proposing sitesto the NPL consists of sites having a Non-NPL Statusof
“HRS Package Completed - Further Evaluation Needed”.
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Definition of Accomplishment:

Proposed NPL Listing - The process of proposing asitefor placement on the NPL is complete (Actual Complete
date) when a Proposed Rule proposing the site to the NPL [Action Name = Proposal to NPL] is published in the Federal

Register.

Removal of Proposed NPL Listing - The process of removing asite from thelist of proposed NPL sites starts
(Actual Start date) when a proposal to remove the site is published in the Federal Register and is complete (Actual
Compl ete date) when final notice of the removal is published in the Federal Register [Action Name=Removed from the
Proposed NPL].

Final NPL Listing - Thelisting process for asiteis complete (Actual Complete date) when aFind Ruleadding
the siteto the NPL [Action Name = Final Listing on NPL] is published in the Federal Register.

Withdrawn from the Final NPL - The process of withdrawing asiteis complete (Actual Complete date) when a
Final Rule withdrawing the site [A ction Name - Withdrawn from the NPL] is published in the Federal Register.

Changesin Definition FY_04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:

The following data are to be entered into CERCLIS:

Regional Responsibility

Regions are responsible for entering the following site-related information.

Site name (Listing Site Name will not be editable)
EPA SiteID

Street Address

City

County

State

Zip Code

Region

Congressional district

Regional Latitude and Longitude

Site Type Category and Site Type Subcategory

HQ Responsibility
The NPL listing Actions (Proposal to NPL, Removed from Proposed NPL, Final Listing on NPL, and

Withdrawn from the NPL;
The actual completion date for these actions;
An action lead of Fund-financed (F);

The NPL Status of “Proposed for NPL (P)”, Removed from list of proposed NPL sites (R)”, “Currently on

Final NPL (F)”, and “Withdrawn from NPL (W), ;

Federal Docket Management System (FDMS) number, if not already assigned;

The Federal Register citation;
The Federal facility status; and
Federal Register dates.

NOTE: Further information on Deletion and Partial Deletion from the NPL can be found in Appendix B of this
Manual. NPL Listing isa program measure.
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Data Entry Timeliness Requirement:

SPIM Action/ | Activity | SPIM Documentation Documentation DataMust Be Entered
Activity Type Lead Required Approval/ Date By
Requirements
Action name = Program F Proposed Rule proposing Published in the It is good management
Proposal to Measure the siteto the NPL. Federal Register. practice to enter data
NPL (NP) regarding the event as soon
Removed from Start: as practicable after the
the Proposed Proposal to remove the event occurs. However.,
NPL (NR) ste. data must be entered prior
to the quarterly pull for the
Complete: quarter in which the event
Final notice of the occurs. (Generally, the
removal. quarterly pull occurs on the
Final Listing on Findl Rule adding the site fifth business day following
the NPL (NF) to the NPL. theend of FYQL FYQ2
and FY Q3, and on the tenth
Withdrawn from Final Rule withdrawing business day following the
the NPL (TW) the site. end of FYQ4.)
g OTHER CLEANUPACTIVITY (OCA)

Definition:

Thisaction is used to document cleanup work at non-NPL sites being conducted by non-EPA parties without
EPA enforcement or oversight.

Definition of Accomplishment:

OCA Starts - An OCA (Action Name = Other Cleanup Activity) start date is defined as the date EPA
acknowledges that the siteis being cleaned up by a non-EPA party as supported by documentation between EPA and the
non-EPA party leading the cleanup. Valid leadsfor Other Cleanup Activity are: State Enforcement (SE), PRP Lead Under
State (SR), State (S), No Fund Money (SN), Tribal (TR), Federal Fecility (FF), PRP Response Under State (PS), and PRP
(RP).

OCA FADs - The site has been cleaned up or is making progress toward cleanup as supported by written
documentation (work sharing agreement, site specific progress report, AOC, remedia action plan, VCP/other M OA, €c)
between the non-EPA party and EPA stating that the site has been or is being cleaned up according to appropriate
cleanup standards.

OCA Completions- An OCA (Action Name = Other Cleanup Activity) completion dateis defined as the date
EPA receives documentation from the non-EPA party that the site has been cleaned up in accordance with all applicable
standards and requirements. The date the documentation is received is entered into CERCLIS as the actual completion
date of the OCA; and

The decision is documented by completing the Site Decision Form 9100-3 in CERCLIS, or an equivalent
document. The decision document must be printed, signed by the appropriate regional official, and placed in the sitefile.

Valid decisions to be recorded in CERCLIS upon completion of the OCA include:
(H) - High - Higher priority for further assessment; or

(L) - Low - Lower priority for further assessment; or
(N) - No further remedial action planned; or
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(D) - Deferred to RCRA (Subtitle C); or

(DN) - Deferred to NRC; or

(A) - Siteisbeing addressed as part of an NPL site. A site having an event qualifier of Collapsed should have
an NPL Statusindicator (Site NPL Status) of “A” and avalid value in the Site Parent ID field; or

(F) - Referred to the removal program with further remedial assessment needed; or

(W) - Referred to the removal program with no further remedial assessment needed.

Changesin Definition FY 04/05 - FY 06/07:

None.

Special Planning/Reporting Requirements:;

Thefollowing six SubActions can be entered under the Other Cleanup Activity Action to generically capturethe
different cleanup phases a site may be undergoing.

Comprehensive Site Investigation (SubAction Name = Comprehensive Site Investigation)
Remedy Selection (SubAction Name = Remedy Selection);

Design (SubAction Name = Design);

Construction (SubAction Name = Construction);

Post-Construction Maintenance (SubAction Name = Post Construction Maintenance); and
Short Term Cleanup (SubAction Name = Short Term Cleanup).

Sk whpE

SubAction start and completion dates and SubAction lead codes are available for documenting the start and
completion of the different cleanup phases being conducted at non-NPL sites by non-EPA parties.

Thefollowing action qualifiers are available for these SubA ctions:
(H) - High - Higher priority; and

(L) - Low - Lower priority; and
(Blank) - No qualifier specified.

Regions are responsible for maintaining the accuracy of the non-NPL status for every non-NPL site in the

| CERCLISinventory. Asnew actions and new dates are entered into CERCLIS, the system automatically calculatesanew
valuefor thisfield based on the traditional sequence of site assessment work. Regions must confirm or change thisvalue
as appropriate.

Data Entry Timeliness Requirement:

SPIM Activity SPIM Documentation Documentation Approval/ | DataMust Be Entered
Action/ Type Lead Required Date Requirements By
Activity
Action name Program SE, SR, Start: Start: It is good management
= Other Measure | S, SN, | pocumentation EPA acknowledgesthesite | Practiceto enter data
Cleanup TR, FF, | petween EPA and | isbeing cleaned up by anon- | "egarding the event as
Activity PS, RP the non-EPA party | EPA party. soon as practicable after
(VA) leading the cleanup. | Completion: the event occurs.
However, data must be
Date the non-EPA party entered prior to the
compl etes'completed quarterly pull for the
cl eanqp work at anon- quarter in which the event
NPL site. occurs. (Generally, the
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A.A.10. TRIBAL INVENTORY INFORMATION

Native American | nterest

The Native American Interest checkbox is available on the Add Site screen and Site Status and
Description/Operable Units screen. 'Yes should be selected from the drop down for al tribal sites and indicates that the
siteis or may be of interest to one or more Native American entities whose members or land is directly affected by the
release.

Associating site to an American Indian Tribe/Alaskan Native Entity

The Select/Associate Tribe screen in CERCLIS is used to identify the specific [ndian entity (e.q., American
Indian Tribe or Alaskan Native Corporation) associated with the site. This screen allows users to associateoneor more
Indian entities to a site. The tribes available for selection represent the official list of federally recognized tribes as
defined in the Tribal Identifier Data Standard.

Associating an Indian entity to asite may be done at any point in the pipeline. Users may associate anlndian
entity to asite when the site isfirst added to CERCLIS, when an activity occurs at the site where the [ndian entity isthe
lead or signs an agreement, or at any other time that an Indian entity shows interest in the activities at the site.

On Tribal Property

The On Tribal Property field isused on the Select/Associate Tribe screen to indicate whether the releaseis on
the Tribe' s property._This includes Indian country and any other land owned by an Indian Tribe or an Alaskan Native

Corporation.

TASWER Survey Site

The Special Initiative Indicator “ TASWER Survey Site” ispopulated by HQ and used to track progress on sites
included in the Tribal Association for Solid Waste and Emergency Response (TASWER) inventory of Tribal sites
submitted to EPA in FY 2004.

Tribal Action L ead Codes

There are two tribal lead codes available for actions on the project schedule: Tribal Lead, Fund Financed
(TR) and Special Account Financed Action - Tribal Govt. Action |eads are defined on the Project Schedule screen
and are specific to an action on the schedule.

A.B. SUBJECT MATTER EXPERTS

The following table identifies the subject matter experts for Appendix A: Site Assessment and NPL Listing
Decisions.

EXHIBIT A.3. SUBJECT MATTER EXPERTS

Subject Matter Expert Subject Area Phone#
Randy Hippen Site Assessment/NPL Listing (703) 603-8829
Robert White SPIM Lead (703) 603-8873
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